

BE Comp (PM) Sem VIII R19 - Scheme 21-05-2025

Time: 3-hour

Max. Marks: 80

- N.B.:** (1) Question **NO. 1** is Compulsory.
 (2) Attempt any **THREE** questions out of the remaining five.
 (3) All questions carry equal marks.
 (4) Assume suitable data, if required, and state it clearly.
 (5) Notations carry the usual meaning.

**Q.1** Answer any **FOUR**.

20

- Explain the necessity of project management in achieving organizational goals.
- What is Goldratt's critical chain method?
- What are the numeric and non-numeric models of project selection?
- What is concurrent engineering?
- Explain various Reasons for project termination.
- Define scope creep. What are two ways to control it in a project?

Q.2

- Describe the typical and atypical project life cycles, highlighting the stages in the stage-gate process. 10
- Assume that ABC Inc. is considering two projects, namely Project X and Project Y, and wants to calculate the NPV for each project. Both project X and project Y are four-year projects, and the cash flows of both projects for four years are given below: 10

Year	Project A Cash Flows in Rs.	Project B Cash Flows in Rs.
1	5000	1000
2	4000	3000
3	3000	4000
4	1000	6750

The firm's cost of capital is 10% for each project, and the initial investment amount is Rs.10,000. Calculate the NPV of each project and determine in which project the firm should invest.

Q.3

- What are the advantages and risks of outsourcing in project management? 05
- List the key components of a project communication plan. 05
- Describe the methods of project cost estimation and differentiate between top-down and bottom-up budgeting approaches. 10

Q.4

- What are the different types of contracts? Draw the graph showing risk exposure to the buyer and seller in various contract types. 10

QP Code

85904

Page 1 of 2

 Prog code
 1700738



b. A small project consisting of ten activities has the following characteristics:

Activity	Preceding Activity	Time Estimate weeks		
		Optimistic	Most likely	Pessimistic
A	—	4	5	12
B	—	1	1.5	5
C	A	2	3	4
D	A	3	4	11
E	A	2	3	4
F	C	1.5	2	2.5
G	D	1.5	3	4.5
H	BE	2.5	3.5	7.5
I	H	1.5	2	2.5
J	F, G, I	1	2	3

Determine the critical path.

- Q.5** a. Explain the Probability and impact matrix. What are the risk response strategies for negative risks(threats) and positive risks(opportunities). 10
- b. Explain the four stages of team development and growth. 10
- Q.6** a. Discuss the various reasons for project termination and explain different types of project termination. 10
- b. Explain the importance of ethics in projects. 05
- c. Explain the Triple constraint of project management in brief. 05