

T.P. SEM-V (C1345) - Electrical - 19/12/15
"Project Management" QP Code : 6473

[3 Hours]

[Total Marks - 80]

- (1) Question No.1 is compulsory.
- (2) Attempt any three questions out of remaining questions.
- (3) Assume suitable data if necessary and justify the same.



Answer the following questions.

- a) Differentiate between Project and Operation. 20
 - b) Write note on PM software.
 - c) Explain sensitivity analysis in projects.
 - d) What aspects are to be considered for project closure.
-
- a) What are the most important aspects playing a vital role during project implementation phase? Explain each aspect briefly. 10
 - b) How the Project material planning is done. Explain. 10
-
- a) Describe the activity "Resource Allocation and Resource Leveling". 10
 - b) Write a note on Cash flow. 10
-
- a) What are the different types of contracts? What aspects are considered for awarding a contract? 10
 - b) What is the difference between market and demand? How a market and Demand feasibility is done? 10
-
- a) How the Human resource planning is done for projects? What are the different types of project organization? 10
 - b) With the help of suitable example explain Work Breakdown Structure. 10
-
- a) How the Human resource planning is done for projects? What are the different types of project organization? 10
 - b) Explain different steps involved in Risk Management of a project. 10