Q. P. Code: 38581

[10]

38581

[Time: 3:00 Hours] [Marks:80]

Please check whether you have got the right question paper.

N.B: 1. Question No.1 is compulsory.

- 2. Attempt any 3 questions from question 2 to 6.
- Figure to the right indicates marks.
- Use of scientific calculator is allowed.
- 5. mixing of sub-questions not allowed

X1,X2,X3>=0

Q.1) a) Five jobs are to be processed at three machines A, B and C in the order ABC. The time taken by each job on the three machines is given below. Each machine can process one job at a time. Determine the optimum sequence for the jobs and total elapse time. Also find the idle time for each machine. [10]

| | \$ 10 G | | Jobs | | |
|------|---|----|------|----|--------|
| Task | 2 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 | 2 | 3 | 4 | 5 |
| A S | | 12 | 11 | 9 | 8 |
| B | 8 | 9 | 5.00 | 6 | 5 .7 S |
| | | 13 | 9 | 10 | 14 |

b) A house wife makes sauce and chutney which she sells to the local store each week. She obtains a profit of Rs 4 and Rs 5 for a kg of chutney and sauce respectively. One kg of chutney requires 3 Kg of tomatoes and 4 cups of vinegar and one kg of sauce requires 5 kg of tomatoes and 2 cups of vinegar. She can buy 24 kg tomatoes and 3 bottles of vinegar at discounted price each week. The 3 bottles provide 16 cups of vinegar. In order to make it worthwhile the store insists on buying at least 3 kg of goods each week. What combination should be made in order to maximize profit. Form a Mathematical model and use graphical method to get solution [10]

Q.2 a) Solve the following using Simplex Method
Maximize
$$Z = 12X1 + 3X2 + X3$$

Subject to
 $10X1 + 2X2 + X3 < = 100$
 $7X1 + 3X2 + 2X3 < = 77$
 $2X1 + 4X2 + X3 < = 80$

b) Find an initial basic feasible solution to the following transportation problem by VAM Method [10]

| Plant | | Supply | | | |
|-------------|---|--------|----|---|----|
| | 2,000 | 3 | 11 | 7 | 6 |
| | 012000 | 0 | 6 | 1 | 1 |
| | 125 6 F 6 1 9 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 | 8 | 15 | 9 | 10 |
| Requirement | | 5 | 3 | 2 | |

Page **1** of **3**

Q. P. Code: 38581

[10]

[10]

Q.3) a) Solve the following assignment problem and find the optimum assignment that will result in the minimum man hours needed.

| | | | | Jobs | 2000 | |
|---------|---|----|----|---------|--------------|-----|
| | | A | В | C | \mathbf{D} | E C |
| | P | 10 | 12 | 15 | \$ 12 | 8.6 |
| | Q | 7 | 16 | 14 | 14 | |
| Workers | R | 13 | 14 | 175° 50 | 9 | 9 |
| | S | 12 | 10 | 6 410% | 13 | 10 |
| | T | 8 | 13 | 150 | odlo. | 15 |

b) Find the optimal strategies and value of the game for the following problem:

| | 600 | | | 2, 4, 6, 6, 4, 4, 4, 4, 7, 4, 7, 7, 8, 7, 8, 7, 8, 7, |
|-----|---------|----------|----------|---|
| 20, | | Player l | B | C. C |
| 500 | | | 53.50.00 | |
| A | | | | |
| 0 | 500 | S. 3. 4. | 36,0,0 | |
| 3 | 10 10 A | 1200 | 3 | |

Q.4) a) The data collected in running a machine, the cost of which is Rs 60,000 are given

Player A

| Year | 410000 | | 3000 | 4 5 6 | 5 |
|---------------|--------|-------|-------|-------|-------|
| Resale Value | 42000 | 30000 | 20400 | 14400 | 9650 |
| (Rs.) | | | | o' Fo | |
| Cost of spare | 4000 | 4270 | 4880 | 5700 | 6800 |
| (Rs.) | | | | | |
| Cost of | 14000 | 16000 | 18000 | 21000 | 25000 |
| Labour | | 100 E | | | |

Determine the optimum of replacement of the Machine?

b) The following are set of activities and different time estimates for a project in days

| | 10 10 10 10 10 10 10 10 10 10 10 10 10 1 | ,O1 042 / 1 | | | | |
|---------------------------|--|-------------|-----|-----|-----|-----|
| Activity | 1-2 1-3 | 1-4 | 2-5 | 3-5 | 4-6 | 5-6 |
| Optimistic(to) | | 2 2 | 1 | 2 | 2 | 3 |
| Most likely TM | | 2 | 1 | 5 | 5 | 6 |
| Pessimistic(tp) | | 8 | 1 | 14 | 8 | 15 |

- i) Draw the network.
- ii) Determine the expected duration and variance of each activity.
- iii) Find the expected project length.
- iv) Calculate the variance and standard deviation of project length. If the project due date is 18 weeks, what is the probability of not meeting the due date [P(z=0.33)=0.623] [10]

Page 2 of 3

Q. P. Code: 38581

[10]

[10]

Q.5)a) A salesman has to visit five cities A, B., C, D, E. The distance between 5 cities are as below. If the salesman starts from city A and has to come back to city A which route will he select so that the total time to visit all cities will be minimum?

| | TO CITY | | | | | | | |
|------|---------|--------|-----|--|------------------------------|---|--|--|
| From | | A | В | C | D | E | | |
| | A | 0 | 7 | 600 | 8 | 4 | | |
| city | В | 7 | 0 | \$ 8 \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ | 2005 2005 2005 2005 | 6 | | |
| | С | 6 | | | 9 | 7 | | |
| | D | 8 5 5 | 5.5 | | | | | |
| | E | 64AAAA | 6 | 7 2 2 | 8 | | | |

b) Solve the following problem using Dual Simplex method:

Minimize
$$Z = 2x1 + 2x2 + 4x3$$

Subject to $2x1 + 3x2 + 5x3 \ge 2$
 $3x1 + x2 + 7x3 \le 3$
 $x1 + 4x2 + 6x3 \le 5$
 $x1,x2,x3 \ge 0$

Q.6) a) Solve the following LPP by Big-M method: Maximize Z = 3x1 - x2

Subject to
$$2x1 + x2 \le 2$$

 $x1 + 3x2 \ge 3$
 $x2 \le 4$
 $x1,x2 \ge 0$

b) Consider the data shown below for a project

Draw the network diagram and determine the project duration and the critical path i)

Determine total float, free float and independent float for each activity ii)

| Activity | 1-2 | 1-3 | 1-4 | 2-5 | 3-5 | 4-6 | 5-6 |
|-----------------|-------|-----|-----|-----|-----|-----|-----|
| Duration(weeks) | 2000 | 4 | 3 | 1 | 6 | 5 | 7 |
| | 0,000 | | | | | | |