

T.E (Electrical) Sem-VI CBGS

19/12/18

[Time: 3 Hours]

[Marks:80]

11

Please check whether you have got the right question paper.

- N.B:
1. Question No.1 is compulsory.
 2. Attempt any three questions out of remaining six questions.
 3. Assume suitable data if necessary and justify the same.

- Q.1 Attempt any four of the following. 20
- a) What happens if the projects are not managed properly?
 - b) What is the difference between functional manager and project manager?
 - c) Explain the Maslow's hierarchy of motivation.
 - d) What is the importance of resource allocation in projects?
 - e) Differentiate bet CPM and PERT.
- Q.2 10
- a) Explain the planning phase of a project in detail. 10
 - b) Explain the profitability calculation methods used in PM.
- Q.3 10
- a) Why it is important to consider social cost benefits in project? 10
 - b) Write a detailed note on types of communication required in projects.
- Q.4 10
- a) What is meant by risk analysis? How it is done? 10
 - b) What are the sources of finance in projects?
- Q.5 10
- a) What is the process of crashing the activities in project? Explain. 10
 - b) Explain the importance of SWOT analysis and how it is done?
- Q.6 10
- a) What is meant by market and demand? Explain. 10
 - b) Explain how contract management is done? 10
